
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

6:01 PM
Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 014 Date: 03-Mar-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 04:30 PM Break: Over Time: 01:00

Const Calendar Day: 176

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JORDAN HAZELAARIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 8.00 1.00 0.00 9.00

APP JEFFREY BLIZZARDIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

GEN DAVID MECHEIronworker 8.00 2.00 0.00 10.00

JNM DECLAN TREANORIronworker 8.00 1.00 0.00 9.00

JNM ROBERTO HERNENDEZIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 8.00 1.00 0.00 9.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM PAUL GOODIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 8.00 1.00 0.00 9.00

OTH DAVID ADAMSSurveyor 8.00 1.00 0.00 9.00

APP ETHAN KENTIronworker 8.00 1.00 0.00 9.00

JNM ENRIQUE ROBLESIronworker 8.00 1.00 0.00 9.00

JNM BARRY ROTHMANIronworker 8.00 1.00 0.00 9.00

Diary: Dispute

Work description.

1 – Placing the material barge, loaded with cradles, in front of Shear Leg barge as spacer.
2 – Positioning Center Of Mass barge loaded with lifting frame in front of material barge and 
hooking the lifting frame to the Shear Leg crane using crane barge.
3 – Removal of Center Of Mass barge from the front of material barge and replacing the barge loaded with 
OBG 1W.
4 – Hooking the lifting frame to OBG lifting block attachments using crane barge.
5 – Lifting OBG 1W off the barge and removal of OBG barge and spacer bage from the front of Shear Leg 
barge.
6 - Moving Shear Leg barge forward to place OBG on the W line temporary truss.
7 – Mixing two parts epoxy and applying it on top of cradle pedestals and wrapping the epoxy with 
visqueen. This epoxy is being used to have full contact between the OBG and cradle pedestals.
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8 – Releasing lifting frame by removal of coil rods and lifting block attachment from the OBG 1W.
9 – Bolting North side shear plates, snug tightening the bolts, marking for pre-tensioning and pre- 
tensioning the bolts. A Daily Inspection Tracking Log was filled and signed by ABF representative, John
Callaghan and Caltrans inspector, David Bratt.
10 - Due to heavy rainfall, the OBG erection operation stopped after chaining the OBG 1W to teporary
truss cross baeams at 3:30 pm.
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